

# Food and Nutrition Security

<b>Organisation</b> Ministry of Foreign Affairs, The Hague Budget Holder: KIG	<b>Publication Date</b> May 2020	<b>Reporting Period</b> reports received between 1 September 2018 - 31 December 2019
---	-------------------------------------	---

## Result area 1 - Enabling conditions Food and Nutrition Security

<b>RESULTS</b> Both FARM (4000000260) and Maji ya Amani (4000000239) look at enabling conditions for food security, such as access to land, private sector engagement, and conflict mitigation. It has however taken a long time for both projects to				
<b>INDICATORS</b>				
ST_Number of businesses co-investing in FNS activities	0	10	0	4000000260
SP_Number of conflicts solved over access to land	0	80	498	4000000239; 4000000260
ST_Number of people that enjoyed (more) secure tenure rights to land	0	14455	13997	4000000239; 4000000260

<b>Assessment of the results achieved across the entire result area 1</b>	
Assess achieved results compared to planning:	C. Results achieved as planned 2) FARM: Progress on land security is subject to the sensitivity and complexity of the matter but the impression is that more could have been achieved. 2) MJA: There has been a general delay in the achievement of results which has been largely due to earlier delay in the inception studies. Achievements reported this year compensate for underachievement the previous year.
Reasons for result achieved.	
Implications for planning.	It is unlikely that both projects will achieve the expected total targets within the current project period.
<b>Result area 3 - Productivity Food and Nutrition Security</b>	

<b>RESULTS</b> The results on agricultural productivity lagged behind as delays in project implementation continued to affect both FARM (4000000260) and Maji ya Amani (4000000239). It is expected that some of the delays can be caught up on in 2019 and 2020, and that more progress				
<b>INDICATORS</b>				
ST_Number of family farms (crop/livestock/fish producers) with increased productivity and/or income	0	N/A	1809	4000000239; 4000000260

<b>Assessment of the results achieved across the entire result area 3</b>	
Assess achieved results compared to planning:	D. Results achieved poorer than planned
Reasons for result achieved.	1) FARM: For results for the component of productivity and income increase, targets and achievements were zero for 2018. Most efforts went into group formation,
Implications for planning.	It is unlikely that the project will achieve the expected total targets within the current project period.

\* Find more information on the projects on Openaid.nl with the activity numbers listed under 'Source'